

# Sustainability Roadmap

## Engage

April 2026

- Engage potential stakeholders through a targeted meeting and demonstration.
- Incorporate stakeholder feedback to refine the platform and better address user needs

## Provide access

October 2026

- Ensure the dashboard is made available and freely accessible to users through the project's official channels.
- Provide open access to technical, methodological, and guidance materials to support transparency, reuse, and reproducibility.
- Enable access to project datasets upon request, subject to review and approval by the Joint Scientific Committee.

## Long-term assurance

October 2026 - onwards

- Ensure the dashboard remains accessible and operational over at least five years, with accurate visualizations, up-to-date supporting documentation, functioning hosting infrastructure, and timely updates to the software required for its operation.
- Keep active the Joint Scientific Committee responsible for data access decisions.
- Keep active a technical expert group responsible for coordinating and maintaining the system during the post-project period and troubleshoot technical issues.
- Maintain collaboration with PrIMAVeRa research institutions to update models with new data, adjust assumptions, or modify visualizations, should there be a need and capacity.

## Refinement and data curation

February 2025 – October 2026

- Perform two model refinement rounds to improve the accuracy of each model.
- Create secure backups of the models and datasets in trusted environments.
- Develop a user-friendly dashboard and make it freely accessible to users.

## User Guidance and Validation

May – October 2026

- Development of guidance material
- Beta-testing of guidance materials with representative users prior to finalisation.